## CITY CENTER REVITALIZATION PLAN. CITY OF NEWPORT. OREGON

WORKING SCHEDULE	INFO	RMATIOI	N, ANALY	ZE, CONF	IRM	SCENARIO, POLICY, ACTION CONCEPTS						PLAN / CODE REFINEMENT AND ADOPTION						
6-Jul-23		OCT	NOV	DEC	JAN			APR							NOV			
1 PROJECT INITIATION AND OUTREACH																		
1.1 Project Management Team Meetings (12 half hour + 4 full hour)	_1	2	3	4	5	6	7	(8)	9	10	(11)	12	13	14	15	16		
1.2 Background Documents and Data						•		•										
1.3 Project Initiation Meeting and Site Visit (virtual)																		
1.4 Community Advisory Committee and Interested Parties List	B																	
1.5 Public Involvement Plan																		
1.6 Project Website Launch																		
2 OUTREACH											414							
2.1 CAC Meetings (3 virtual + 3 in-person)		***													İ			
2.2 Stakeholder Interviews (10 phone / virtual)						<b></b>		<b></b>			7			<b>T</b>				
2.3 Stakeholder Outreach Event (1 in person)		2				 		<u> </u>			-			!				
2.4 Public Events (stakeholder workshop + open house)								Workshop			Open House							
3 DEVELOP POLICY BASIS FOR PLAN																		
3.1 Draft Memorandum #1: Plan Goals and Objectives			<u> </u>								į			į				
3.2 Draft Memorandum #2: Existing Conditions						į		į			İ			į			į	
3.3 Draft Memorandum #3: Market Analysis 3.4 Revised Memorandum #1			Ŭ- <sub></sub>	. <b>Г</b>		į		į			İ	İ		i				
3.5 Revised Memorandum #2				H		i		į			1			1	İ			
3.6 Revised Memorandum #3				H				į			!			 			į	
4 GAP ANALYSIS						<u> </u>		1										
4.1 Draft Memorandum #4: Gap Analysis						Ď		<b>+</b>										
4.2 Planning Commission Work Session #1								کوم			į			į	į			
4.3 City Council Work Session #1											i			į				
4.4 Revised Memorandum #4								1	<u>_</u> ►		1			İ			į	
5 PLAN IMPLEMENTATION																		
5.1 Memorandum #5: Comprehensive Plan and Development Code Concepts											1							
5.2 Draft Memorandum #6: Public Investments											į			į	į			
5.3 Draft Memorandum #7: Incentives and Public-Private Partnerships										_ FN	į			į				
5.4 Draft Memorandum #8: Multimodal Mobility Impact Assessment										Th `	<b>↓</b>			į				
5.5 Planning Commission Work Session #2 (Code Concepts)											57			į				
5.6 City Council Work Session #2 (Code Concepts)											52			!	į			
5.7 Revised Memorandum #6														1				
5.8 Revised Memorandum #7												<u>`</u>   ¬		!				
5.9 Revised Memorandum #8																		
6 COMPREHENSIVE PLAN AND DEVELOPMENT CODE AMENDMENTS																		
6.1 Draft Memorandum #9: Comprehensive Plan and Development Code Amendments														000				
6.2 Planning Commission Work Session #3 (Draft Code Amendments)														200			İ	
6.3 City Council Work Session #3 (Draft Code Amendments)																		
6.4 Revised Memorandum #9															<u> </u>			
7 PLAN ADOPTION																		
7.1 Draft NCCRP																		
<ul><li>7.2 Notice of Proposed Change to a Comprehensive Plan or Land Use Regulation</li><li>7.3 Planning Commission Draft NCCRP</li></ul>																	į	İ
7.3 Planning Commission Draft NCCRP  7.4 Planning Commission Public Hearing																	200	
7.4 Planning Commission Public Hearing 7.5 Adoption Draft NCCRP																		
7.6 City Council Public Hearing																		İ
7.6 City Council Public Hearing 7.7 Final NCCRP																		<u> </u>
7.7 Final Necker  7.8 Notice of Adopted Change to a Comprehensive Plan or Land Use Regulation																		
7.9 Title VI Report																		
7.5 rate vinepore																		