

COMMUNITY VISIONING PROCESS TIMELINE



OCTOBER 2016

Project Initiation

NOVEMBER 2016

- Stakeholder Interviews
- Initial Focus Areas Development

DECEMBER 2016

- **Project Fact Sheet**
- **Community Kickoff Event Coordination and Planning**



(AC)

JANUARY 2017 Community Kickoff Event **Coordination and Planning**

PHASE 2

Vision Development

FEBRUARY 2017

- Vision 2040 Kickoff Event Series V
- **Community Outreach Activities** and Online Survey

APRIL/MAY 2017

- **Vision Statements Drafting** *Week of May 22 - Subcommittee Meetings
- **Advisory Committee Draft Vision Review** *Week of May 29

JUNE/JULY 2017

- Publish Draft Vision Statements and Launch Community Vetting *Week of June 12
- **Community Outreach Activities and Online Survey to Vet Draft Vision** *Mid June to Mid July



- *Week of June 12 AC Meeting
- **Refine Draft Vision** *Mid-July
- Joint Advisory Committee and **City Council Workshop** *Late July

PHASE 3

Strategic Planning

AUGUST 2017

- **Refine Final Vision and Strategic Plan** • *Week of August 7
- **Community Celebration** and Adoption of Vision and Strategic Plan *Week of August 22











AC

AC

